

Power Transmission Corporation of Uttarakhand Ltd.

On-Going Projects under 11th Five Year Plan

REC-II

Sl. No.	Details of Works	Project Cost (in Crores)	Target	Present Status	Remarks
1.	Construction of SLDC at Dehradun & ALDC's at Rishikesh & Kashipur.	51.92	3/2010	10%	-
2.	132/33 KV Substation Srinagar-II (80 MVA)	19.77	3/2009	20%	-
3.	LILO of 132KV Rishikesh – Srinagar Line at 132KV S/s Srinagar-II	1.05	03/2008	10%	-
4.	132KV Kashipur-Bazpur Line	6.09	12/2007	70%	-
5.	220KV Kashipur-Barahani DC Line	16.42	12/2007	60%	-

6.	220KV Barahani-Pantnagar Line	19.81	12/2007	75%	-
7.	220Kv Barahani-Haldwani Line	15.56	12/2008	10%	-
8.	LILO of 132KV Almora Pithoragarh Line at PGCIL S/s	4.00	12/2007	10%	-
9.	132KV Ranikhet-Bagheswar Line	18.00	03/2009	-	-
10.	132KV Substation Bagheswar	12.58	03/2009	5%	-
11.	Increasing capacity of 132KV S/s Haldwani	2.82	12/2007	50%	-